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Our mission: Inspiring Conservation of Our Marine Environment

In water is life. As we need a healthy ocean to sustain us, so must 
we sustain the ocean. The world’s ocean gives life to all of Earth’s 
creatures. It covers more than two-thirds of the Earth’s surface. It 
is home to most of the living organisms on the planet. It produces 
half of the life-giving oxygen we breathe. And it feeds 60% of the 
world’s population.

It does not get more important than that.

Everyone needs to understand that ocean health plays a crucial 
role in our survival. Fortunately, in the ocean there is also mystery, 
majesty and magic. It is the mission of the Seattle Aquarium to 
connect these dots—to move people to awareness, education, 
inspiration, and commitment to the critical role the ocean plays in 
our very existence, starting in Puget Sound.

How? The Seattle Aquarium is among the top 10 aquariums in 
the nation in attendance while emerging as a leader in marine 
conservation education, especially as a window on Puget Sound. 
To become truly effective at its mission, the Seattle Aquarium must 
dramatically increase its impact. The Aquarium exists to inspire 
people, both young and old, to conserve our marine environment 
by imparting new knowledge to every visitor about the life dwelling 
within Puget Sound and our one world ocean as well as what can 
be done to help preserve it.

This is serious business. With the ocean at risk, it is our imperative.

PAGE

OW Seattle Aquarium Master Plan RES ATT A



Since 1977, the Seattle Aquarium has been a key institution on our Central 
Waterfront, engaging and educating visitors about the wonders of sea life—both 
in our own Puget Sound and in faraway waters. In 2014, the Aquarium welcomed 
over 811,000 visitors, making it the most-visited cultural attraction in downtown 
Seattle. Replacing the aging Alaskan Way Viaduct with an underground tunnel and 
reconnecting Seattle to its Elliott Bay shoreline will enable the Aquarium to educate, 
entertain and inspire many more generations of visitors. In fact, the City of Seattle 
estimates that visitors to the waterfront will double to more than 10 million each 
year when the redevelopment of the Central Waterfront is complete.

As an integral part of the waterfront project, the Seattle Aquarium has been working 
closely with the City of Seattle Office of the Waterfront and the Department of Parks 
and Recreation on A Master Plan For Expansion that includes a renovation of Pier 59, 
a renovation and expansion of Pier 60, the creation of a major new exhibit building, and 
seamless connections to a greatly improved public waterfront. 

This Master Plan addresses prior planning that considered locations of new 
structures built over water, either to the south or north of the Aquarium on  
Pier 59, and a more recent opportunity to consider a new Aquarium building as part 
of the Overlook Walk—a direct pedestrian connection between the Pike Place Market 
and the waterfront. The Overlook Walk will be a major new urban connection that 
provides safe pedestrian routes from the north downtown retail core to Aquarium 
Plaza, Pier 62/63 and the waterfront. It will provide unobstructed views and new 
public open space to enjoy. Visitors will use stairways, sloping pathways, and public 
elevator to move between the Public Market and the waterfront. This opportunity 
would realize a major expansion of the Aquarium at the same time the Overlook 
Walk is built.   

Over the past several months, the Seattle Aquarium has solicited feedback from 
a broad number of community stakeholders and sought early planning guidance 
from the Architectural Review Committee of the Landmarks Preservation Board, 
the Seattle Design Commission and the Seattle Board of Park Commissioners.  
Community input was carefully considered in the context of the Seattle Aquarium 
Strategic Plan, site evaluation criteria, and the guiding principles of Waterfront 
Seattle.

If the Master Plan is approved by the Seattle City Council, then the Seattle Aquarium 
would proceed with the next stage of design, consider phasing options and conduct 
environmental review. Master Plan approval would provide for timely design 
coordination between the Seattle Aquarium and the Central Waterfront project in 
the development of the Overlook Walk and the pedestrian improvements associated 
with the overall project.

INTRODUC TION 

View of the Seattle Aquarium after finger pier was removed for replacement in 2014.

Beach visitors learn about the wonders of Puget Sound from an Aquarium Beach Naturalist. The existing Alaskan Way Viaduct separates downtown Seattle from its public waterfront.
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HISTORY AND BACKGROUND 

On May 20, 1977, nearly a decade after voters approved its 
construction, the Seattle Aquarium opened, with 1,524 visitors. 
Thousands of fingerling salmon were released into Elliott Bay with 
the hope that they would return to the aquarium fish ladder to 
spawn. Inside the aquarium, visitors walked along ramps viewing 
sponges, jellyfish, snails, clams, and crabs, most of them native to 
Puget Sound. The glassed-in Aquarium Dome allowed visitors to 
sit on benches and watch fish watching them. Mayor Wes Uhlman 
said the Aquarium and the crowd “expressed the relationship  
we in Seattle have with the sea.”
Source: historylink.org

More than 25 million visitors, including nearly two 
million school children, have passed through the Seattle 
Aquarium’s doors since it opened on Piers 59 and 60 in 
1977. Originally financed with $5.4 million in King County 
Forward Thrust bonds, the Aquarium has benefited from 
an evolving public-private partnership between the City 
of Seattle and the Seattle Aquarium Society, a nonprofit 
organization. 

In 2010, the City of Seattle’s Department of Parks and 
Recreation entered into a long-term Management and 
Operating Agreement with the Seattle Aquarium Society.

This agreement transferred day-to-day management 
of the City-owned Aquarium to the nonprofit, and 
established a process for development of a Master Plan 
to guide a long-contemplated future expansion. In recent 
years, the Parks Department and private donors to the 
Seattle Aquarium have jointly contributed to major capital 
improvements, including renovation and stabilization of 
Pier 59 and a new harbor seal exhibit on Pier 60. 

Today, the Seattle Aquarium is governed by a 43-member 
Board of Directors. These community volunteers represent 
diverse backgrounds, skills and experience, and share 
a common interest in protecting Puget Sound and our 
world’s one ocean through education and inspiration. 

As Seattle redefines its relationship to Elliott Bay through 
the removal of the Alaskan Way viaduct, the Seattle 
Aquarium is well-positioned as the central attraction. The 
Aquarium’s Board and expert staff will be instrumental in 
guiding the institution through the implementation of the 
Master Plan that furthers our connections to Puget Sound 
and deepens our understanding of the complex life within 
its depths.

The Seattle Aquarium reaches 
and teaches more than 811,000 
children and adults a year. With 
our region expected to grow 
in population, the Aquarium 
will need to accomodate and 
inspire more people.
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“The U.S. Commission on Ocean 
Policy cited aquariums as a key focal 
point to increase ocean awareness 
and action.  The Seattle Aquarium 
is stepping up to its responsibility in 
exemplary fashion.” 

– William D. Ruckelshaus,
past member, U.S. Commission 
on Ocean Policy; former co-chair, 
Puget Sound Partnership

THE CASE FOR EXPANSION 

Strategic Planning
Following the transition to nonprofit management, and 
with generous support from The Norcliffe Foundation 
and the Bill and Melinda Gates Foundation, the Seattle 
Aquarium developed its Strategic Plan 2011–2030  to 
dramatically increase the reach of its mission: Inspiring 
Conservation of Our Marine Environment. The Strategic Plan 
recognized the need for facility investments and upgrades 
as well as broadened education programs that reached 
diverse audiences in order to help the Aquarium influence 
a growing regional population and lessen adverse impacts 
on our precious marine environment. 

The development of the Strategic Plan was led by a 
Planning Committee of the board. Its publication was 
the culmination of more than a year of conversation and 
thought about the future of the Aquarium including 
three civic leader meetings with over 50 participants, 
a charrette with 10 educators, a ‘think-tank’ discussion 
with16 local technology leaders, individual consultations 
with community leaders, a volunteer survey and staff 
workshops. The plan is a high-level framework for future 
operational and capital planning, and it serves as a 
blueprint for the Aquarium’s annual work program and 
budget. 

The Strategic Plan helped define a new vision:  
“The Seattle Aquarium aspires, through its 
example, to help define the role of a great 
aquarium in the 21st century as a catalyst for 
public engagement in the wonder, science and 
future vitality of the oceans and Puget Sound. 
We intend to be a leader in each component: 
life sciences, interpretive exhibits, educational 
outreach, marine conservation research, public 
policy, and economic impact.”

The Strategic Plan identifies a number of key goals and 
objectives for meeting the Aquarium’s mission, many 
of which would be furthered through major capital 
improvements and facility expansion. It also reaffirms 
the Aquarium’s role as a principal stakeholder in the 
redevelopment of the Central Waterfront.

Facility-related goals and objectives include:

ANIMALS 

 Energize each visitor’s experience with the power and 
impact of the Aquarium’s marine animals in all their 
natural awe and magic.  

 Upgrade older exhibits to modern standards.

 Build new exhibits to elevate the visitors’ experience 
through close proximity and human interpretive 
experiences. 

OCEAN 

 Integrate the stories and messaging of the Northwest 
waters and tropical exhibits to reflect the connections 
of Puget Sound to the Pacific Ocean and to global 
ocean issues and health.  

 Support the health of wild populations and habitats 
through field conservation and the management of 
sustainable captive populations.  

LEADERSHIP 

 Use facilities and programs to strengthen linkages 
with aligned public and nonprofit institutions 
and organizations in the marine conservation and 
education community.  

 Operate an efficient facility that emphasizes a range  
of green conservation activities.  

WATERFRONT 

 Build our role as an authentic and uniquely Seattle 
aquarium at the center of Seattle’s great new 
waterfront.  

 Continue our deep involvement in the public 
participation and planning processes for the Elliott Bay 
Seawall and for the Central Waterfront redevelopment, 
articulating and advocating for the Aquarium’s 
operating needs, regional public access and future 
expansion.

 Make the Aquarium the single most compelling and 
fun element on the new waterfront.

 Enhance important linkages to the surrounding areas, 
including the Pike Place Market, nearby marine and 
cruise ship terminals, and downtown Seattle.

With respect to facilities, the strategic planning  
process specified the need for major improvements to 
Piers 59 and 60, new expansion space, and development 
of the physical infrastructure to meet increased 
attendance growth. 
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EXISTING PIERS

Today, the Seattle Aquarium occupies two piers on 
Seattle’s Central Waterfront. Pier 59, a designated 
Seattle landmark, was built in 1905 and is one the oldest 
remaining piers on the waterfront. Throughout annual 
maintenance and major stabilization projects, the Seattle 
Aquarium has retained the pier’s historic character 
while adapting its interior to meet the requirements of a 
modern aquarium experience. 

In 2004, the Aquarium launched its New Currents 
campaign to raise funds for a major renovation and 18,000 
square foot expansion within the existing structure on 
Pier 59. The project replaced nearly 800 rotting piers and 
significantly renovated the pier’s eastern end—creating 
a prominent and accessible new entrance, a flexible 
entry hall and gathering space, and the 120,000-gallon 
Window on Washington Waters exhibit. Housed within 
the Ackerley Foundation Puget Sound Hall, the exhibit is a 
dramatic focal point for visitors and school groups during 
the day, and doubles at night as a popular community 
event space. The $41-million project was jointly funded by 
the City of Seattle and the Seattle Aquarium, which raised 
over $17.2 million from donors and $1.4 million from café/
catering and gift shop partners, who now produce over $1 
million in annual net operating revenue for the Aquarium.

Pier 59

Pier 59 facade in 2005. Demolition of the west end of Pier 59. New Pier 59 facade and street-front Aquarium entry.

New Window on Washington Waters exhibit.
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Pier 60, as it known today, was designed through a 
collaboration between architect Fred Bassetti and 
Company, and the engineering firm of Kramer, Chin and 
Mayo. Completed in 1977, it houses major Aquarium 
exhibits including the famous Underwater Dome. It was 
designed with a direct connection to Pier 59 and views 
from outdoor viewing galleries west to Elliott Bay.  

In early 2014, the Aquarium successfully completed the 
renovation of its largest outdoor attraction, the Harbor Seal 
exhibit and connecting finger pier. Through a combination of 
City funding and private contributions, the $6 million project 
increased water depth, doubled dry resting space within the 
exhibit, and replaced the chain link fence enclosure with an 
acrylic surround and tiered seating for 100+ guests.

It was an important step toward the recognition that Pier 
60 and its exhibits, at nearly 40 years old, are in need of 
structural improvements and upgrades to serve the needs 
of our animals and a growing audience. 

Together, Piers 59 and 60 house all of the Aquarium’s public 
functions in a combined building footprint of 97,760 gross 
square feet. This includes all exhibits, life support and 
veterinary care, research facilities, classrooms, the café and gift 
shop. Administration is housed on Pier 59 and in offices on 
Western Avenue. 
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In operating today’s facility, the Seattle Aquarium has made 
a commitment to sustainability both in education and in 
practice. Through a partnership with NOAA Fisheries, a 
70-foot-long graphic exhibit, Sound Choices, was installed 
in 2014. The exhibit explores the impact that community 
and individual decisions have on the health of Puget 
Sound and our ocean—as well as the social and economic 
benefits associated with marine conservation. In day-to-day 
operations, the Aquarium has made great strides to conserve 
energy, expand its recycling and composting program, 
and promote the use of public transportation by offering 
employees subsidized transit passes and providing showers 
and bike storage for bike commuters. 

In partnership with Seattle City Light, the Aquarium 
completed installation of a 247-panel, 49-killowatt-hour array 
on the roof of Pier 59. The project helps demonstrate how 
the use of clean, green energy reduces carbon emissions 
and supports healthy marine ecosystems. A $1.1 million 
investment in eight major energy conservation measures 
reduced energy use, produced a utility savings of $100,000 
per year and generated over $200,000 in utility rebates.

In 2014, the Seattle Aquarium was recognized for its 
leadership in sustainability with two awards for sustainable 
operations. The first was the 2014 Visionary Leadership Award 
presented by the Seattle 2030 District, which recognized 
the Aquarium for energy efficient retrofits, carbon capture 
through tree planting, and for its solar array. The second 
award was a Community Impact Award for sustainability in 
business operations from Seattle Business Magazine which 
honors the region’s most influential community leaders.

Pier 60 after new harbor seal exhibit and finger pier replacement in 2014.

Sound Choices graphic exhibit.

247-solar panel installed on the roof of Pier 59 in 2013.

New harbor seal exhibit opened in 2014.

Pier 60 Sustainability
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ENGAGING THE REGION

For many years after the Seattle Aquarium’s 1977 opening, 
attendance remained steady with roughly 600,000 annual 
visitors. Modest but effective exhibit investments, including 
the addition of touch pools in 2002 and a giant Pacific 
octopus exhibit in 2003, led to a jump in yearly attendance 
to just over 700,000 guests. In 2007, with the major 
renovation of Pier 59 and Aquarium expansion—including 
the visible new entry on Alaskan Way—attendance grew 
sharply to more than 800,000 visitors per year. These figures 
confirm that capital improvements, from modest to major, 
—reflect the public’s interest in the Aquarium, and the 
Aquarium’s ability to reach more people each year. With 
over 811,000 visitors in 2014, the Seattle Aquarium was 
ranked as downtown’s most visited cultural attraction by 
the Downtown Seattle Association. 

The Aquarium's face-to-face guest engagement strategy, 
adopted in 2002, keeps guests coming back and ensures 
that no two visits are alike. Exhibits previously housed 
behind glass with printed labels were redesigned for 
direct interaction and interpretation by a team of well-
educated volunteers. For example, visitors to the Life 
on the Edge touch pools can ask questions about a sea 
anemone’s diet, how a sea star can regrow a lost arm, 
or how hermit crabs find new homes. This unique one-
on-one visitor engagement approach sets the Seattle 
Aquarium apart from other facilities, and ensures a 
custom experience can be delivered to our guests with 
every visit. 
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Diver interacts with children in Windows on Washington Waters exhibit.

Volunteers teach people about the animals and nearshore habitat 
at touch pools.
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More than 1,200 volunteers donated 100,755 hours of 
talent and service to the Aquarium in 2014, roughly equal 
to $2.2 million, or the equivalent of 48 full-time positions. 
Volunteers who join the Aquarium team participate in 
a rigorous training program led by the Conservation & 
Education Department. They provide a valuable service as 
educators within our facility, and as ambassadors for the 
marine environment outside of it. In 2013, the Aquarium 
recorded its millionth hour of volunteer service making it 
one of the top recipients of volunteer support in the region.

In addition to programs offered on-site at Piers 59 and 
60, the Aquarium’s education programming extends to 
a dozen Puget Sound beaches on low-tide days each 
summer, when 240 volunteer Beach Naturalists share their 
knowledge of the Puget Sound marine ecosystem with 
beachgoers and encourage responsible enjoyment of this 
fragile habitat. Beach Naturalists are expected to have over 
60,000 individual interactions with members of the public 
this summer alone. Another important beach program is 
supported by high school Citizen Scientists who monitor 
the health of 17 local beaches.

As the Aquarium continues to renovate existing facilities 
and considers new expansion space, it aims to meet 
another important Strategic Plan goal: ensuring that 
facilities, programs and services are relevant, accessible 
and affordable. In 2012, community engagement 
section was formed within the Conservation & Education 
Department to increase Aquarium access for a variety of 
audiences. Notable programs include:

 Seattle Aquarium Open House: A free event designed 
for underserved and/or underrepresented audiences 
that may experience barriers to visiting the Aquarium. 
In 2014, 837 guests attended this event; they were 
welcomed by interpreters speaking 17 different 
languages. 

 DreamNight: A chance for individuals with chronic 
illnesses and/or disabilities and their families to 
come and enjoy the Aquarium in a relaxed and 
supported atmosphere. Our spring 2015 events 
served over 850 guests.  

 Community Ticket Program: Provides free Aquarium 
admission tickets to low-income and special needs 
populations via a number of social service agencies 
throughout King County and Seattle Department 
of Parks and Recreation community centers, and 
the Seattle Public Library Museum Pass program. In 
2014, 34,788 tickets were distributed through 114 
different agencies. 
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Sign language interpreter helps hearing impaired visitors enjoy presentations.

17 beaches monitored by Aquarium-trained high school students.
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PRIOR EXPANSION PLANNING

Since the Seattle Aquarium first opened in 1977, it has 
acknowledged the need to conduct major maintenance, 
refresh exhibits, expand programs and build new 
spaces to reach a growing and broadening audience 
and accomodate visitor growth. The first major plan for 
expansion was completed in 1994 as the Portal to the 
Pacific Project: The Seattle Aquarium and Central Waterfront 
Master Plan. The plan explored ways to integrate a new 
and expanded Aquarium facility with a renovation of 
Waterfront Park. The preferred plan located new exhibits 
at Pier 62/63, and the converted Pier 59 into a “Great 
Loggia” as part of a redeveloped Waterfront Park. In 1997, 
the City Council adopted a Central Waterfront Master Plan 
that included a new Aquarium building at Pier 62/63. 

In 2000, the London-based architecture firm Terry Farrell 
and Partners, partnered with the local architecture firm 
Mithūn, was hired to develop initial design concepts 
for the approved site at Pier 62/63, and conceived of 
a dramatic new aquarium resembling an open basin 
designed to “cradle a microcosm of Puget Sound.” The 
iconic structure was conceived to create a dramatic new 
identity for the Seattle Aquarium and a significantly 
expanded exhibition program. However, strong 
community opposition to the view-blocking structure 
sent the Aquarium and the City back to the drawing 
board. A Central Waterfront Advisory Committee was 
formed by the City to evaluate alternative sites on the 
waterfront, including consideration of an expansion in 
close proximity to Piers 59 and 60. 

Based on the Committee’s findings, in 2001 Terry Farrell 
and Partners unveiled a revised plan that embraced 
existing Pier 59 with modern wings on both the north 
and south. The scheme was designed to preserve the 
historic Pier 59, replace Pier 60, and simultaneously 
create a multi-level circulation ring that would allow 
visitors to access the exhibits and public programs in any 
sequence, tailored to their specific interests and needs. A 
global economic downturn, coupled with the City’s need 
to refocus its waterfront planning  after the Nisqually 
earthquake, temporarily postponed the Aquarium’s 
pursuit of the revised expansion concept. 

In 1994 the Portal to the Pacific plan envisioned expansion to the north on Pier 62/63. Aquarium expansion designed by Terry Farrell and Partners in 2000. Aquarium expansion designed by Terry Farrell and Partners at Pier 59 in 2001.
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Despite a hiatus in expansion planning, the Seattle 
Aquarium moved forward with a major stabilization 
of Pier 59 in 2007 and executed a Memorandum of 
Understanding in 2009 (2009 MOU) that transferred 
Aquarium operations from the Parks Department to the 
Seattle Aquarium Society. Again, with long-range capital 
improvements and future expansion in mind, the 2009 
MOU also identified a Master Plan process to guide future 
improvements. It was the parties’ aspiration that this 
work be consistent with both seawall replacement and 
redevelopment of the Central Waterfront. The 2009 MOU 
identified the following elements for inclusion in the 
Master Plan:

MASTER PLAN PROCESS

 A description of planned or potential physical 
development; 

 The development’s public benefits and the way they 
will serve the Aquarium’s public purpose mission; 

 A strategy for preservation of designated historic 
structures; 

 A strategy for preservation of view corridors;

 Consideration of pedestrian access and circulation 
around Pier 59, including improved connections to 
existing and proposed public spaces; and

 Strategies to activate and program adjacent public 
spaces, and support public access to the water’s edge.

In 2012, Mithūn developed a concept for expansion to the south of Pier 59, a major renovation of Pier 60, and program at the Overlook Walk. In 2012, the City of Seattle unveiled a conceptual design for the waterfront.

In advance of the Master Plan process, the Aquarium engaged 
Mithūn architects in 2012 to develop a concept plan that gave 
early visual definition to the expansion locations previously 
identified to both the north and south of Pier 59. The concept 
plan also included the allocation of Aquarium uses within the 
Overlook Walk. 

The Central Waterfront Committee’s Concept Design and 
Framework Plan for Seattle’s Waterfront (July 2012) reflects 
both the expansion to the south of Pier 59 and the renovation 
and expansion of Pier 60, which was subsequently endorsed 
by the City Council by resolution as a guiding document for 
the long-term vision for the Central Waterfront.

In 2013, an Ordinance approved a second MOU between 
the City and Seattle Aquarium concerning renovation and 
expansion in the context of Waterfront Seattle, and an 
approval to proceed with design. The 2013 MOU identified 
four main elements of the expansion project: 

 Pier 59 west end renovation;  

 Pier 60 renovation and new elements; 

 A new structure on the Aquarium Plaza and partially 
underneath the Overlook Walk; and 

 A new south wing.

2012 Preliminary Concept
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DEFINING NEEDS

SEATTLE, WASHINGTON

PORTLAND, OREGON

SRGPARTNERSHIP.COM

Concept Program
FEBRUARY 2014

 As an important first step in the most recent design process, 
the Seattle office of the SRG Partnership led a year-long effort 
to develop a Concept Program that identified square footage 
needs, spatial arrangements and adjacencies, and goals for 
a subsequent design process. The program also gave early 
definition to an exhibition program centered on three major 
ecosystems: Puget Sound; the Outer Coast; and the Tropical 
Pacific. Based on the site locations previously identified in the 
2013 MOU, it considered a number of planning schemes for 
organizing a future program.

Through extensive planning with staff and outside 
resources, the 2014 Concept Program concluded the 
following net square footage needs by Aquarium function 
within Piers 59 and 60 and within the expansion space: 

Public Areas 18,878

Education 12,310

Ecosystem Exhibits 55,688 

Animal Husbandry 9,156

Support Spaces 4,117

Administration/Office 25,555

  
_______

  Total   125,704

Approximately 70% of a building’s gross square footage 
is usable space. Other areas are used for circulation and 
necessary structural elements. The 2014 Concept Program 
concluded that approximately 184,858 gross square 
feet would be needed to accommodate the Aquarium’s 
needs and that the necessary square footage could be 
accommodated in the following:

Existing Buildings:  97,760

Offsite Leased Space: 11,180

New Building: 75,918

The 2014 Concept Program did not determine how much 
of the required square footage could be realized within a 
renovated Pier 60, or within a new structure (at the time 
envisioned to be built over the water south of Pier 59).
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MASTER PLAN DESIGN TEAM 

Following completion of the 2014 Concept Program, the 
Seattle Aquarium named architectural firm EHDD of San 
Francisco to lead its Master Plan effort. EHDD was selected 
among a small group of firms internationally recognized 
for their aquarium and museum-related experience. 
Notable EHDD projects with demonstrated relevancy to 
the design ambitions of the Seattle Aquarium include: the 
Monterey Bay Aquarium, the Exploratorium at Pier 15 in 
San Francisco, the David and Lucile Packard Foundation 
building in Los Altos and the Shedd Aquarium shark 
exhibit. 

The exhibition design firm Thinc joined EHDD’s master 
planning team to establish early design goals for the 
exhibition program—from large exhibits to smaller touch 
pools. They were selected for their experience designing 
interactive exhibits for museums, science centers and 
aquariums, including the multi-story Steinhart Aquarium 
at the California Academy of Sciences and as the exhibit 
designers of the 9/11 Memorial Museum. 

In addition to projects located 
elsewhere, the Aquarium’s design 
team has looked to completed 
projects in Seattle for their 
successful roles in shaping the 
Seattle waterfront; their ability to 
advance leading-edge sustainable 
design; and their contributions 
to the physical fabric of the city 
through dynamic and inspiring 
architectural form. 

California Academy of Sciences (San Francisco, CA) The David and Lucile Packard Foundation (Los Altos, CA) Seattle skyline with iconic Space Needle and Mount Rainer (Seattle, WA)

Monterey Bay Aquarium (Monterey, CA)

Exploratorium (San Francisco, CA)

Olympic Sculpture Park (Seattle, WA)

Seattle Central Library (Seattle, WA)Bullitt Center (Seattle, WA)
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CRITERIA AND STAKEHOLDER OUTREACH 

The Master Plan process began in April 2014 with an expected 
completion date of summer 2015. It included a number of 
planning sessions facilitated by the Office of the Waterfront 
between EHDD and James Corner Field Operations (JCFO), the 
lead designer of Seattle’s new waterfront. 

The Master Plan process included extensive outreach to 
stakeholders and members of the public interested in the 
Aquarium’s expansion planning. This included individual 
presentations to over 20 independent groups and 
organizations from the downtown and waterfront business 
community, open space and park advocates, neighborhood 
groups and homeowner associations, Aquarium volunteers, 
and broad public interest groups. 

In addition to briefings, the Aquarium communicated 
its planning process through its own website, and those 
of both the Friends of the Waterfront and the Office of 
the Waterfront. The Aquarium also received early design 
guidance from City boards and commissions, including 
the Board of Park Commissioners, the Seattle Design 
Commission, and the Architectural Review Committee of the 
Landmarks Preservation Board. Many of these open public 
meetings were attended by community stakeholders. 

Meetings with individual members of the City Council 
were helpful in generating names of other groups to 
include in outreach, as well as to gain greater constituent 
feedback. An initial briefing to the City Council Select 
Committee on the Waterfront was held on May 18, 2015 
during which a number of members of the public offered 
comments. 

Following an internal assessment of the 2014 Concept 
Program by EHDD, a broader consultant team was 
assembled to identify both a process and timeline for 
completing the Master Plan called for in the 2009 MOU, 
and to establish board-adopted site evaluation criteria. 
The criteria included an assessment of a site to meet 
mission impact and growth in attendance; a review of 
site conditions and the impact of new construction on 
nearshore habitat, views, and historic Pier 59; and its 
ability to align with the Guiding Principles in the 2012 
Central Waterfront Strategic Plan. 

Through these meetings and opportunities for 
public participation, the Aquarium and the City have 
consistently heard support for an Aquarium expansion 
as part of the future Central Waterfront improvement 
project. The only concern heard was regarding the 
impact a south expansion could have on views 
of Elliott Bay and the Olympic Mountains from 
Waterfront Park. In response to this early concern, the 
Aquarium team met on three separate occasions with 
those stakeholders to better understand this concern 
for future consideration. 

On June 9, 2015 the draft Master Plan was published on 
the Seattle Aquarium’s website for public review and 
comment. City Council Waterfront Committee briefing 
held on June 16, 2015 offered additional opportunities 
for the public to learn about and comment on the 
draft Master Plan. On June 16, 2015 the Aquarium 
hosted a Public Open House to get feedback on the 
draft plan.  In addition, participants were encouraged 
to submit their comments on notecards or by email. 
A second public meeting will be held on July 13, 2015 
to answer any questions about the Master Plan before 
it is submitted to the City Council for final review and 
consideration for approval.

Guiding Principles from the Central Waterfront Plan

1. Create a Waterfront for all

2. Put the shoreline and innovative, sustainable design  
at the forefront

3. Reconnect the city to its Waterfront

4. Embrace and celebrate Seattle’s past, present  
and future

5. Improve access and mobility

6. Create a bold vision that is adaptable over time

7. Develop consistent leadership – from concept to 
construction to operations

Design Summary
Concept Design and Framework Plan  
for Seattle’s Central Waterfront
July 2012

Seattle Aquarium Site Evaluation Criteria

The future expansion of the Seattle Aquarium shall:

• Substantially increase mission impact through the expansion 
of exhibit space and programs to feature three interdependent 
ecosystems of the Pacific Ocean: Tropical Pacific, Outer 
Washington Coast, and Puget Sound;

• Provide high quality educational and entertainment experience to 
a projected 1.3 million annual visitors by 2030;

• Maintain the Aquarium’s national and regional standing as a 
platform for scientific research, marine conservation education, 
civic engagement and tourism;

• Promote restoration of the nearshore habitat and incorporate 
principles of sustainable design to minimize environmental 
impacts of new construction and long-term building 
operations; 

• Maintain the Aquarium’s position as a key waterfront attraction 
through coordination with public agency partners and 
community stakeholders working on the redevelopment of 
Seattle’s Central Waterfront;

• Align with the Waterfront Guiding Principles as stated in the 
2012 Central Waterfront Committee Strategic Plan;

• Honor the designation of Pier 59 as a historic landmark structure;

• Improve public access and circulation, building porosity, 
visibility to and from the site, and strengthen connections to 
adjacent facilities on the Central Waterfront;

• Allow for a multi-phased development approach with the first 
phase to be completed between 2020 and 2025 including a 
public/private financing strategy and long- term maintenance 
and operations plan; 

• Enable the Aquarium to remain operational during 
construction; and

• Meet City, State, and Federal permitting requirements.
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LAND USE AND ZONING 

Seattle’s waterfront contains a variety of land uses, 
including commercial, marine industrial, multi-modal 
transportation, retail and restaurants, institutional, 
residential, commercial businesses and recreation. The 
redevelopment of the Central Waterfront will relocate 
Highway 99 in a tunnel, and more surface land will be 
available for enhanced pedestrian activity. Removal of the 
viaduct will also remove its noise and visual impact on all 
waterfront activities. 

The existing Aquarium buildings (Piers 59 and 60), and the 
proposed location for the Tropical Pacific exhibit pavilion at 
the Overlook Walk (Building C) all fall within the Shoreline 
District, Urban Harborfront designation, and are subject 
to Shoreline District overlay zoning. In addition, Pier 59 
falls within the Historic Character Area, which regulates 
development of Seattle’s historic piers. 

The design of new structures and renovations to existing 
pier buildings would observe code regulations concerning 
height, lot coverage, site setbacks, and view corridors, and 
rely on appropriate levels of review from the Seattle Design 
Commission and the Landmarks Preservation Board.

An upland Aquarium location at the Overlook Walk 
(Building C) would dramatically limit the amount of 
additional overwater coverage that would otherwise be 
required with a new pier structure to the south or north 
of Pier 59. The renovation and expansion of Pier 60 would 
require additional overwater coverage, which would be 
determined in the design phase. During the design phase, 
early cost estimates, a development schedule and phasing 
options would be determined.

Replacement of the seawall is the first step toward realizing a new waterfront public space.
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CENTRAL LOCATION AND INTEGRATION 
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Coordination between the Central Waterfront project and the 
Seattle Aquarium expansion is a clear theme of the MOU 2013.  
Section I – M. states that the City and Seattle Aquarium..

“… concur that in addition to meeting their 
respective project goals, their cooperation and 
coordination of their respective projects will 
achieve efficiencies and potential cost savings to 
both projects that are in the parties’ respective 
and mutual best interests and will accomplish 
numerous public purposes.”

Over the years the Seattle Aquarium has considered 
a number of design proposals to expand its current 
waterfront location. During the conceptual design phase 
for the Central Waterfront project, the City and the 
Aquarium identified areas north and south of Pier 59 as 
potential expansion locations. They also considered the 
Overlook Walk (Building C) as a location for Aquarium 
programs. For purposes of pre-design review, the Master 
Plan team referenced these prior planning locations as 
South, North and Central. 

With the review of these locations, the team determined 
that both the North and South locations offer enough 
site area to accommodate future growth planned for in 
the 2014 Concept Program. But they also recognized the 
challenges of these overwater locations with respect 
to permitting, the cost and complexity of in-water 
construction, the impact that an expansion in the South 
location would have on views from Waterfront Park, 
and the difficulty in expanding to the North without 
considering a full renovation of Pier 60 at the same time. 

Through collaborative planning with the Office of the 
Waterfront and the Parks Department, the team took a 
new look at the Central or Overlook Walk location. As an 
integrated component of the Overlook Walk, this upland 
location has long been considered important to house 
certain aspects of the Aquarium program, including areas 
for education, storage or lab space. With further review 
and a reassessment of broader design goals, Aquarium 
and City teams determined that the Central site offered 
real potential as the principal expansion site to house one 
of the three planned major ecosystem exhibits. 

MASTER PLAN GOALS

With the identification of the Central site as a strong 
expansion option, the Aquarium and City further defined 
the goals of the Master Plan to include evaluation of a 
new exhibit building at the Overlook Walk, in addition to 
renovations of Pier 59, and renovation and expansion of 
Pier 60.  

Approval of the Master Plan would allow the Aquarium to 
advance the design and potential Aquarium expansion 
at the overlook walk, so that sufficient information is 
available for environment review. Approval of the Master 
Plan would also provide for continued collaboration 
between the Aquarium and Central Waterfront design 
teams on the integration of a major exhibit pavilion with 
the essential pedestrian functions of the Overlook Walk—
namely to provide an accessible pathway between the 
Pike Place Market and the Central Waterfront via a bridge, 
“grand stair,” and elevator.

The Master Plan reviewed prior planning locations and a central location at the Overlook Walk.
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ALLOCATION OF PROGRAM
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With the allocation of programs across Piers 59 and 60, and 
a new upland location at the Overlook Walk, the Seattle 
Aquarium would be transformed into a waterfront “campus” 
with multiple entry points serving the different buildings. 
Visitors who currently enter the Aquarium through one 
main entry point would have the opportunity to customize 
their experience by first visiting the waterfront piers or 
a new pavilion on the east side of Aquarium Plaza. This 
physical distance would create the need to establish clear 
visual connections between the separate structures, and to 
ensure that the subsequent design of the Aquarium Plaza 
supports both gathering and connectivity for Aquarium 
guests and visitors to the Central Waterfront. 

Through plantings that enhance the ecological function 
of Seattle’s urban shore, porous building entries that invite 
and engage, and interpretive programs that are hosted 
both inside and out of the Aquarium buildings, visitors 
would begin to experience the Seattle Aquarium before 
they enter the exhibit buildings. A conceptual layout 
envisions that a shared entry to Piers 59 and 60 and the 
entry to the pavilion at the Overlook Walk would be located 
directly across from one another for visual connectivity and 
ease of access. 

An early conceptual layout locates a new Tropical Pacific 
exhibit within the Overlook Walk, and two major exhibits 
on Puget Sound and the Outer Washington Coast within an 
expanded Pier 60. The two Pacific Northwest regional exhibits 
would be designed with a view to Elliott Bay and the Olympic 
Mountains beyond. Upon completion of the Master Plan, 
during the design phase we will determine what aspects of 
Pier 60 might be retained and the extent of a future expansion 
to accommodate the exhibit program. The Tropical Pacific 
exhibit, dedicated to the warm waters of the Pacific Ocean 
and effectively telling the story of ocean acidification and its 
impact on survival of life on earth, would feature a very large 
pool with multiple viewing levels from a descending pathway. 
Animal husbandry and life support are necessary components 
of each major exhibit area, and each building would need 
appropriate space and equipment to care for living specimens. 

Upon entering the pier buildings, visitors would be directed 
along a principal exhibition pathway, and have many 
opportunities to reorder their journey to suit individual 
needs or respond to intermittent crowds that may occur in 
certain locations. An Aquarium gift shop would be located 
for easy access from the main lobby entry, and a satellite shop 
would be located near the entry to the Tropical Pacific exhibit 
pavilion. New dining facilities would be located on the west 
end of Pier 59. The proposed renovation would open up the 
west end of the building with a new glass façade featuring 
dramatic views of Elliott Bay and offering outside dining in 
good weather. It is envisioned that a restaurant in this location 
could be designed and managed to be accessible to both 
ticketed visitors and those taking advantage of a future public 
pathway on the building’s exterior. 

The proposed renovation of Pier 59 would include a 
dedicated entry for the large school groups that frequently 
visit the Aquarium. This entry would be close to the 
bus drop-off and pickup zone planned for the rerouted 
Alaskan Way. The redesign would also create a dedicated 
orientation and sack lunch area—not currently available at 
the Aquarium—as well as flexible classrooms with hands-
on breakout areas adjacent to the major exhibits. 
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CENTRAL LOCATION 

Following environmental review, if an Aquarium 
expansion is approved at the central location, then the 
integration of the Tropical Pacific exhibit pavilion would 
occur within the western terminus of the Overlook Walk 
(Building C) and would be built on City property. Under an 
early test fit by the Aquarium and City Waterfront teams, 
all of the public program functions of Building C would 
be retained, including overhead viewing, pedestrian 
pathways, a stair and elevator. Other planned uses, 
including restrooms and park maintenance, would also be 
accommodated. 

The teams have given early consideration to the potential 
addition of a second staircase so that there is access 
from both the north and south sides of Building C, 
and the possibility of mid-level connections to interior 
building functions. The opportunity also exists to extend 
the Overlook Walk further west over the roof of the 
Tropical Pacific exhibit space. As part of the design effort, 
transportation and loading would be carefully considered, 
as well as need for back-of-house support and mechanical 
systems required to support the Tropical Pacific pavilion. 

Overlook Walk
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Aquarium Plaza
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Early planning studies by EHDD and the Waterfront Seattle team illustrate the potential for integration of Aquarium within the Overlook Walk.
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PIER 60 RENOVATION AND EXPANSION

The Seattle Aquarium anticipates that the renovation 
of Pier 60 would expand both footprint and building 
square footage to accommodate two of the planned 
eco-region exhibits, Puget Sound and Outer 
Washington Coast. These exhibits would be designed 
with a direct connection to the water's edge. Early 
analysis by the design team shows this expansion 
occurring west of the current structure and north of 
Pier 59. Building heights would observe codes at the 
time of permitting, and future environmental review 
would further evaluate potential view and aquatic 
impacts created by additional overwater coverage 
requirements.

Renovation of Pier 60 would necessitate a full closure of 
the pier. Therefore, if the project is phased, ideally it would 
be renovated after the Tropical Pacific Pavilion is open at 
the central location.
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Concept illustration to Pier 60's Elliott Bay connection. Pier 60 rooftop provides an opportunity for partial public views of exhibits.
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The exhibit design concept developed in the Master Plan 
phase includes a focus on three major eco-regions that 
communicate the interdependence of our one world ocean: 
Puget Sound, the outer Washington Coast and the Tropical 
Pacific. Under consideration are large ecosystem exhibits, 
artifacts, touch pools and interactive media. The large exhibits 
would be designed to provide visitors with above and/or near 
surface viewing as well as deeper underwater viewing. Visitors 
would be prompted with questions about the health of the 
ocean and its relationship to life on planet earth.

Within an expanded Pier 60, the conceptual design scheme 
would enable visitors to follow a narrative path from the Puget 
Sound watershed out through the Sound, and beneath the 
waters surface to explore lower-level views of the outer coast 
ocean environment. It would be designed to be purposely 
free of overly proscriptive pathways for a more individualized 
experience. A “hub and spoke” plan and a number of upper-to-
lower-level transitions would allow visitors to easily decide for 
themselves which exhibits to visit and where to engage. 

PUGET SOUND 

The Puget Sound exhibit zone would allow visitors to follow 
the transition from land to water, with Elliott Bay serving as a 
meaningful backdrop to reinforce a sense of place. 
The first highlighted encounters might include a fresh 
watershed salmon exhibit and a playful habitat for river 
otters, with a cascading waterfall for the animals to showcase 
their frolicking personalities and interact at eye-level with 
children. A visual connection would be established between 
the interior exhibits and the migratory salmon pathways and 
constructed habitat shelves on the building’s exterior. 

Visitors could experience a touch pool with live animals, and 
move on to the harbor seal exhibit at the outer-most part of 
the gallery. Visitors would be invited to experience a great 
view of the Sound beyond, with the exhibit in the foreground 
providing surface views of the seals. The design team would 
consider if a dock as resting platform, could effectively convey 
our relationship with harbor seals in an urban environment, as 

well as use the pilings as a visual gauge of the tidal fluctuations 
in Puget Sound.

Continuing along the lower level of the Puget Sound 
zone, guests would approach the octopus theatre. 
Expanding on the success of the Seattle Aquarium’s 
current octopus exhibit, the new one would be designed 
to increase the number of animals on display, and 
maximize opportunities to witness their behaviors. Visitors 
would have views of narrow crevices and resting spots, 
as well as sightlines from above the tunnels that connect 
various exhibit chambers. 

Moving along, visitors might then encounter a large 
jellyfish exhibit and continue to the deep Sound section, 
with content illustrating deeper tidal activity and related 
species like sevengill sharks, skates and ratfish. Guests 
would then pass through an experiential transition 
from the deep Sound through the straits, and into the 
beginnings of the outer coast ecosystem—where the 
water becomes more active. 

ECOSYSTEMS AND EXHIBITION GALLERIES 
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A proposed exhibit cross-section illustrates 
designing for multiple view points.
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OUTER WASHINGTON COAST 

Proceeding into the Outer Coast gallery, visitors would 
encounter large-scale coastal sea stacks. Increased wave 
action animating kelp, shafts of intermittent daylight from 
above, rock surfaces, and the variety of species associated 
with these geological landforms would all be features of 
the Outer Coast exhibit. 

Visitors would continue on to see the view below the 
water into an exhibit that could feature sea lions and 
alcids (or diving birds). From this vantage point, they 
could watch the animals diving deep, and experience 
the special thrill of seeing birds and mammals swim 
underwater. Again, the design concept is to provide the 
user with as many multi-layer, multi-species views as 
possible, and to enhance the sense of immersion. 

Visitors would then reach the charismatic and iconic outer 
coast residents: the sea otters. From a deep water view point, 
people would be able to see the otters’ diving and foraging 
habits, before circulating back upstairs to the near-surface 
views and “nose-to-nose” encounters. 

With Elliott Bay as the backdrop, the upper level of the sea 
lions and alcids exhibit would provide visitors with surface 
and near-surface views, and outdoor seating space to 
enjoy feeding events and other staff presentations. 
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Examples of multiple views into a single exhibit.
Animal holding spaces are important to 
care for our animals.

Example of outer Washington coast ecosystem.

Diving birds would be 
prominently featured 
in a deep exhibit.

Visitor pathways within each ecosystem 
provide a connection between upper 
and lower levels.
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As a stand-alone exhibit conceived for the central location, a 
Tropical Pacific pavilion would greatly expand the Aquarium’s 
tropical marine exhibits and offer visitors a dramatic encounter 
with charismatic sharks, one of the most popular species 
associated with modern aquariums. 

A large, multi-level tank would create various views—from 
surface to deep water—along a descending pathway.  The 
tank would be constructed of multiple enclosed areas to allow 
a mix of species to live adjacently without risk of predation 
and permit visitors to experience long, layered vistas from a 
number of viewing locations.

At the highest point, a large coral reef tank would feature an 
array of spectacular and colorful corals and a myriad of reef-
dwelling species. This exhibit concept builds upon the success 
of Seattle Aquarium’s existing coral displays, but is currently 
envisioned to be about ten times larger to increase impact 
and viewing. An invisible window behind the coral landscape 
would allow visitors to look out past the reef and see schooling 
fish circling and gliding in the main tank beyond. The layered 
view may continue further still, with potential for a large media 
installation as a backdrop. Such an installation would create a 
virtual glimpse out into the blue (where lucky visitors may spot 
the occasional whale), and increase the sensory experience of 
the tropical gallery.  
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Tropical Pacific
As people continue downward, they would encounter 
a number of surprising view points into the habitat, and 
ultimately arrive at a large, domed viewing oculus. Here, 
they look upward from the depths through a 30-foot 
diameter window. This design is inspired by the unique reef 
morphology of a “blue hole” and provides a vantage point 
usually only experienced by divers. Visitors have a stunning 
view toward the surface, outlined by sea fans and reef 
growth, and dramatically silhouetted fish, sharks and rays 
swimming overhead.

At one end of the large shark tank are two separate holding 
tanks, in which users can see juvenile sharks up close, watch 
feeding demonstrations and interact with volunteer and 
staff guides. 

A view up into the 
exhibit similar to what a 
diver experiences.

Circulation around the exhibit 
could feature mulitple zones of 
the Pacific Ocean.

A 500,000 gallon Tropical 
Pacific exhibit.
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EDUCATION AND CLASSROOMS

The Seattle Aquarium’s educational programs are well 
known, including on-site programs for children from 
preschool to Grade 12, outreach programs, off-site field 
trips, lessons for homeschooled children, and resources 
for teachers. The proposed expansion would enable the 
Aquarium to significantly expand classroom and teaching 
spaces, made possible by a dedicated education entry to 
Pier 59. This area could also serve as an orientation and 
indoor sack lunch space, and double for adult programs 
in the evening. Flexible classrooms would be designed 
for day and evening use to accommodate both large and 
small groups. Some would be equipped with life support 
systems for animals used in classroom demonstrations. 

A volunteer resource center would be an important aspect 
of the Aquarium’s new education facilities, given the 
mutual benefit provided each year from the dedication 
and time of nearly 1,200 volunteers. 

ANIMAL HUSBANDRY AND LIFE SUPPORT

The Seattle Aquarium maintains a strong commitment 
to be the best stewards of its animals under the most 
stringent industry standards of ethics and care for 
collection and management. The Aquarium’s animal 
husbandry experts and staff veterinarian maintain the 
quality of the aquatic exhibition environments and the 
health of the Aquarium’s animals. Life support facilities 
include: a food preparation kitchen and refrigerated, 
frozen and dry food storage; laboratories for routine 
water-quality testing and research; space for larval 
fish and invertebrate rearing; central dive services 
including storage, a compressor, and changing facilities; 
and a veterinary hospital and animal quarantine area 
for examinations, treatment and surgery. With the 
consideration of the central location for the Tropical 
Pacific exhibit, many of these program spaces related 
to animal care will need to be duplicated under a 
decentralized campus plan. 

AQUARIUM GIFT SHOP AND BOOKSTORE

The Seattle Aquarium gift shop provides an important 
source of revenue to Aquarium operations, and offers 
visitors an opportunity to extend their experience 
through the purchase of souvenirs, books and educational 
materials related to marine life and conservation. The 
siting of an expanded gift shop would allow for easy 
loading, provide ample storage, and be visible from the 
main exhibition entry of Piers 59 and 60. A smaller shop 
would also be located within the Tropical Pacific exhibit 
pavilion.

CAFÉ AND PRIVATE EVENTS

The renovation of Pier 59 would provide the opportunity 
for the Aquarium to expand its food service program and 
create unparalleled indoor/outdoor dining experiences 
on the west end of the pier. The advantage of this 
location, with stunning views out to Elliott Bay, is in its 
ability to serve ticketed Aquarium visitors, the general 
public visiting the waterfront or working nearby and 
evening guests who may be introduced to the Aquarium 
mission from corporate events, a wedding or a mission-
aligned marine conservation organization. Dining areas 
would be designed with flexibility to expand during 
peak summer months and contract during the winter. 
Kitchens, catering support, and storage areas will need 
to be adequate to serve daily diners as well as guests at 
the seated dinners and stand-up receptions that often 
accompany evening Aquarium and third-party rental 
events. Subsequent design phases will review both the 
need and the opportunity for a smaller satellite food 
service operation within the new Tropical Pacific exhibit, 
which could also be designed to serve daily visitors to 
the waterfront. 

ADMINISTRATION

The Seattle Aquarium leases office space in an off-
site facility on Western Avenue to house a significant 
percentage of its staff. This does not reduce the need to 
house departments with direct ties to public exhibition, 
animal care, and visitor services within Piers 59, 60 and the 
new Tropical Pacific exhibit. However, through the use of 
office space at an off-site location, the Aquarium would 
be able to dedicate more area within the waterfront 
buildings to exhibits, education and visitor services. 

LOADING

The complex needs associated with an aquarium’s 
operations require adequate and flexible loading areas that 
are easily accessible throughout the day and evening, and 
can be used to transport a variety of goods. The location and 
configuration of a central area for both Piers 59 and 60, and 
an independent loading area to service the new Tropical 
Pacific exhibit pavilion, have yet to be determined but will 
need to be carefully sited and managed given their co-
location in areas heavily used by pedestrians and bicyclists 
on the waterfront. 

KEY AQUARIUM SPACES

Future planning and design of an expanded Aquarium facility will 
need to carefully consider and identify a safe and adequate drop-off 
location for schoolchildren and tour groups arriving by bus. Animal care is a top priority. Café of the Exploratorium in San Francisco. 
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CAMPUS HUB AND OPEN SPACE CONNECTIONS 

With the 2007 renovation to the east end of Pier 59, the Seattle 
Aquarium succeeded in creating a visible and accessible main 
entry. However, with the plan for a new exhibition pavilion at 
the Overlook Walk, there is a need to consider the Aquarium 
Plaza as a centrally located arrival “hub” from which visitors can 
easily access and move between separate Aquarium buildings. 
As part of the expansion, the Seattle Aquarium will consider 
moving its pier entry to the north so it’s centrally located 
between Piers 59 and 60, with an obvious connection to the 
Tropical Pacific entry across Aquarium Plaza. 

Aquarium PlazaHUB
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Aquarium Plaza Hub

Aquarium Plaza, envisioned as a public meeting and gathering 
space, would offer a clear place for friends to meet and school 
groups to gather. And, through plantings, art installations 
and other site features, it could create opportunities for 
interpretation that are directly related to Aquarium programs. 

Similarly, the proposed redevelopment of Waterfront Park 
would remove existing physical barriers—such as elevated 
concrete, stairs, walls and planters—to create more seamless 
connections and open up views between Aquarium Plaza and 
the shoreline. These changes would offer more visibility to the 
Aquarium buildings and create larger areas for public events 
and gatherings.

Aquarium Plaza is conceived as a connection between all planned improvements to the Central Waterfront including 
major revisions proposed for Waterfront Park.

Waterfront visitors are estimated to double after the improvements are made.
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PUBLIC ACCESS AND CIRCULATION 
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The renovation of Pier 59 and expansion of Pier 60 present 
a great opportunity to create public access around the 
Aquarium piers, so that all visitors to the waterfront can 
experience Elliott Bay from the western edge of the piers. 
EHDD, the architectural firm hired by the Aquarium for 
the proposed expansion project, recently renovated an 
historic pier on San Francisco Bay for the Exploratorium, 
an interactive science museum. The “skirt” surrounding 
the pier shed was opened up to create a pedestrian loop 
around the pier. Similarly, the Seattle Aquarium is pursuing 
a strategy for visitors to reach the west end of Pier 59 
during daytime hours, and potentially travel around the 
west end of Pier 60 to create a waters-edge “pathway” from 
Waterfront Park to Pier 62/63. 

Teens dipping plankton out of the bay for analysis. A view of the San Francisco Exploratorium public loop around the pier.
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BUILDING POROSITY 

In the design of new buildings and renovation of 
existing facilities, the Aquarium aspires to create more 
transparency on street-level façades, as demonstrated in 
their renovation of Pier 59’s east end. Increased porosity 
between interior and exterior spaces would create a 
more pedestrian-friendly environment and offer visitors 
to the waterfront an opportunity to learn more about 
the Aquarium’s offerings within its campus. In the future 
renovation, the blank façades that currently exist on 
Piers 59 and 60 would be opened up to reveal activities 
within the buildings and create a friendlier streetscape 
on the waterfront. 

With renovation of Pier 59, the west facade could be opened up to maximize views.

Renovation of Pier 60 could increase views in and out of the building. Monterey Bay Aquarium: transparency between interior and exterior spaces.

Example of building transparency.
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NEARSHORE HABITAT 

Elliott Bay’s nearshore habitat is complex and ecologically 
rich. It is a critical pathway for migratory salmon and 
an accessible location for visitors to the waterfront to 
first experience the ecology of Puget Sound. It is the 
Aquarium’s intent to work closely with the City and 
resource agencies to identify opportunities to enhance 
this area through the creation of shallow-water habitat in 
what is otherwise an unnaturally deep-water condition 
along the shoreline. Underwater benches could be built 
to elevate the substrate and promote the growth of kelp 
and other vegetation that supports marine life, provides 
safe resting and feeding areas for juvenile salmon, and is 
important habitat for resident and migratory waterfowl. 
Restoration of the nearshore environment adjacent to 
the Aquarium would help achieve goals of the waterfront 
redevelopment plan and offer a place for interpretation 
as part of the Aquarium’s education program. These 
restoration opportunities exist south of Pier 59 in 
Waterfront Park, in the open water triangle between  
Piers 59 and 60, and north of Pier 60. 

Open water zones in and around Piers 59 and 
60 offer restoration opportunities.
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HISTORIC PRESERVATION

The pier shed on Pier 59 is one of the oldest and most 
cherished buildings on Seattle’s Central Waterfront, 
and a visible reminder of Seattle’s maritime history. 
The Seattle Aquarium and the Seattle Department of 
Parks and Recreation (the building’s owner) have shown 
great sensitivity to protecting its original architectural 
form and ensuring that it is sustained for many years to 
come. The extensive pile replacement project in 2007 
and the renovation of the pier’s eastern end provided 
critical structural stability, restored the façade in keeping 
with its original design, and also enabled the Aquarium 
to improve visitor arrival and ticketing and expand 
exhibition space. 

Past planning efforts that proposed a future expansion 
project to the south of Pier 59 would introduce a new 
contemporary structure adjacent to the south façade. 
From early design guidance provided by representatives 
of the Landmark Preservation Board’s Architectural 
Review Committee, locating a future expansion at 
the Overlook Walk location would preserve more of 
the façade and maximize visibility of Pier 59’s historic 
structure. The future renovation and expansion of Pier 60 
will also consider its design relationship to Pier 59. The 
Aquarium intends that any replacement structure would 
utilize the existing pilings, and simultaneously create an 
additional setback between existing and new buildings 
so that they read as independent structures and 
maximize transparency along their respective façades. 

Pier 59 was declared a Seattle landmark in 2007.

In 2007, Pier 59 renovation replaced over  
one thousand compromised wood pilings.

In 1912, what is now Pier 59, was used for hay and grain handling.
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VIEW CORRIDORS 
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Views of Elliott Bay, Puget Sound, West Seattle, Bainbridge 
Island and the Olympic Mountains are treasured features 
of our public waterfront. Efforts to preserve or enhance 
these views in the context of a changing waterfront would 
be carefully considered by the Aquarium in its planning 
and design. Past proposals to relocate the Aquarium 
north on Pier 62/63 were abandoned in a large part due 
to concerns over view blockage. In recent meetings with 
stakeholders, concerns have also been expressed over 
past plans to expand to the south of Pier 59, where a 
building would impact views west from Waterfront Park. 

To comply with existing legislation, the Aquarium asked 
its planning team to consider the impact of a future 
expansion to the south of Pier 59, based on a conceptual 
footprint for a new Tropical Pacific exhibit pavilion. 
What the team learned is that the impact would be 
considerably less than originally envisioned in Mithūn's 
2012 conceptual drawing. However, a Central location 
for the new Aquarium building would eliminate any 
view impacts from Waterfront Park. Impacts, as well as 
the opportunity to create new public viewpoints, will be 
considered in subsequent design phases and as part of 
the environmental review process. 

Current view west over Piers 59 and 60.

A  M A S T E R  P L A N  F O R  E X P A N S I O N27

OW Seattle Aquarium Master Plan RES ATT A



REVIEW AGAINST SITE EVALUATION CRITERIA 

As part of its Master Plan process, the Seattle Aquarium 
established site evaluation criteria to assist in the 
review of locations under consideration for its future 
expansion. Following is a summary of the evaluation for 
the Central location at the Overlook Walk:

Substantially increase mission impact through the 
expansion of exhibit space and programs to feature three 
interdependent ecosystems of the Pacific Ocean: Tropical 
Pacific, Outer Washington Coast, and Puget Sound; 

• The Central location provides a suitable location for a 
new Tropical Pacific exhibit pavilion, and allows Pier 60 
to be retained as an appropriate site for development 
of exhibits that focus on Puget Sound and the Outer 
Washington Coast. 

Provide high quality educational and entertainment 
experience to a projected 1.3 million annual visitors by 2030;

• Expansion and continued renovation of the Aquarium to 
coincide with the Waterfront Seattle project is well aligned 
with the Aquarium’s attendance growth projections.  

• Planned improvements to exhibits and education 
spaces will ensure that the Aquarium reaches more 
visitors with its mission: Inspiring Conservation of Our 
Marine Environment.

Maintain the Aquarium’s national and regional standing 
as a platform for scientific research, marine conservation 
education, civic engagement and tourism;  

• Today, the Aquarium ranks ninth in the country 
in attendance. As Seattle continues to grow and 
its waterfront is made more attractive to local, 
regional and national visitors, it is anticipated that 
the Aquarium will become ever more popular, and 
therefore ever more important in its role as researcher, 
educator and convener. 

Promote restoration of the nearshore habitat and 
incorporate principles of sustainable design to minimize 
environmental impacts of new construction and long-
term building operations; 

• The opportunity to expand in an upland, Central 
location decreases the need for overwater coverage, 
and increases the opportunity for nearshore habitat 
restoration in keeping with the Aquarium’s leading 
voice on Puget Sound recovery. 

• In keeping with its longstanding commitment to 
environmental sustainability, the Aquarium will 
establish ambitious targets for energy and water 
conservation, reduce the use of toxic building 
materials, and incorporate opportunities for visitor 
education in all of its new building or renovation 
projects. 

Maintain the Aquarium’s position as a key waterfront 
attraction through coordination with public agency 
partners and community stakeholders working on the 
redevelopment of Seattle’s Central Waterfront;

• A close collaboration with City departments and 
feedback from waterfront stakeholders has helped 
shape the current vision for an expanded aquarium as 
a central feature of the new Central Waterfront. 

Align with the Waterfront Guiding Principles as stated in 
the 2012 Central Waterfront Committee Strategic Plan;

• Through strong integration with Waterfront Seattle, 
an expanded Aquarium will help meet goals for a 
bold waterfront vision, improve connections between 
public spaces, reconnect visitors to the shoreline, and 
embrace both the activities and visual reminders of 
Seattle’s past, present and future. 

Honor the designation of Pier 59 as a historic 
landmark structure;

• As evidenced by past capital improvements, Pier 59 will 
be lovingly restored to maintain its historic character, 
and simultaneously adapted to meet the modern 
demands of a contemporary aquarium. 

Improve public access and circulation, building porosity, 
visibility to and from the site, and strengthen connections 
to adjacent facilities on the Central Waterfront;

• Central to the Aquarium Master Plan is the goal 
to increase building porosity and public access 
throughout a new campus environment. The Aquarium 
aspires to communicate its mission and programs 
to visitors within its buildings and visitors to the 
waterfront who are passing by.  

Provide for a multi-phased development approach with 
the first phase to be completed between 2020–2025 
including a public/private financing strategy and long-
term maintenance and operations plan;

• The opportunity to expand within the location 
of the Overlook Walk will allow the Aquarium to 
evaluate phased development. Construction of the 
Tropical Pacific exhibit pavilion will be timed with the 
construction of the Overlook Walk and the timing of 
improvements to both Piers 59 and 60 could occur 
earlier, simultaneously, or later. 

Enable the Aquarium to remain operational during 
construction;

• The Aquarium can always ensure that the public has access 
to a major ecosystem exhibit, as well as other offerings in 
education, public programs and visitors services.  

Meet City, State, and Federal permitting requirements.

• All future capital improvements will comply with 
permitting requirements at all levels of government.  
Pre-planning and design will continue to benefit from 
guidance provided by City Boards and Commissions in 
areas of historic preservation, standards for public use 
as a Parks-department facility, and aesthetics.  
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ORGANIZATIONAL STRENGTH AND PROJECT FINANCING 

The Aquarium shifted to nonprofit management 
in 2010 and since that time has systematically 
strengthened its ability to generate resources to 
support strategic goals. The management transition 
was adopted by a 2009 City Council ordinance and 
was consummated by the execution of a twenty year 
Operations and Management Agreement (“OMA”).
In the resource section of the 2011 Strategic Plan, 
the Aquarium outlined three areas of focus: earned 
revenue; community financial support; and internal 
fiscal control. In each area, the Aquarium defined 
financial growth and management goals to prepare 
the organization for a future period of significant 
capital investment. With leadership from the Board 
of Directors, the Aquarium is on track to achieve the 
financial aspirations detailed in the Strategic Plan. 
The annual budget for the Aquarium has grown from 
$9.3 million in 2010 to a projected $13.7 million for 
2015. Earned revenue is 87% of the annual operating 
budget and gate revenue represents the largest 
income line at over $10 million. Maintaining strong 
gate revenue during seawall construction has been 
the result of strong marketing and effective public 
awareness that the facility is open. To date, this effort 
has been successful and Aquarium attendance has 
remained strong with a 2% increase over 2013 and 
811,000 visitors in the past year. The Aquarium has 
recorded consistently clean financial statement audits 
and since the transition to nonprofit management, 
the audits have been performed by an external audit 
firm and are available on the Aquarium's website 
or upon request. Regular oversight review with the 
Board Finance Committee along with full Board 
review of quarterly financials is a routine aspect of the 
Aquarium’s operations. Additionally, the Aquarium 
provides regular structured reporting to the City of 
Seattle Department of Parks & Recreation and the 
Aquarium President & Chief Executive Officer as well 
as annual testimony to the Seattle City Council parks 
committee, as required under the OMA.

The Seattle Aquarium fundraising objective is to build 
philanthropic momentum with a strong case for support 
around emerging capital needs along with growing 
community awareness of the Aquarium’s impact. 
Since 2002, the Seattle Aquarium has methodically 
strengthened the contributed income capacity of the 
organization by increasing the professional capacity to 
shift from an event-centric model to a donor-centric 
model. The Seattle Aquarium will always recognize the 
City of Seattle as its principal donor in recognition of its 
ownership of the facility.

With regard to the preliminary work towards increasing 
fundraising capacity, the Aquarium has taken the 
following early steps: 
• Secured $815,000 from a small number of “Sustaining 

Sponsors” in 2003 to fund a three-year repositioning 
program to establish readiness for the future. Eight 
sponsors, including the Bill & Melinda Gates Foundation, 
the Barry & Ginger Ackerley Foundation, the Seattle 
Foundation and the Boeing Company participated. 

• Moved annual gala auction Splash! from its previous 
off-site location to the Aquarium (for the silent auction 
and reception) and the Waterfront Marriott (for the 
dinner and live auction) in 2003. Bringing gala guests 
into the Aquarium to experience our mission firsthand 
has helped grow annual Splash! revenue from $300,000 
to over $1,000,000.  

• Leveraged the success of the creation of a branded 
$1,000 Otter Club donor level to establish an annual 
donor club giving program in 2008 with six giving levels 
from $300 to $25,000. This program has helped us grow 
our individual giving base of support and has deepened 
donor relationships. 

• Altered donor engagement strategies in 2009, resulting 
in a very successful “Be a Biologist” event to engage 
children and parents in activities including preparing 
food for animals, cleaning a touch tank, inventorying 
animals, and feeding sea otters.  

• Added a grant officer, individual giving officer and a 
major gifts officer to the development team. 

• Hired Campbell & Company in 2014 to guide the 
Aquarium’s fundraising development. Campbell 
& Company is a nationally recognized fundraising 
firm with expertise inquantitative and qualitative 
fundraising assessments to help measure philanthropic 
potential, execution of campaign planning studies, 
development of campaign operating plans, and 
crafting messages that inspire, excite and lend focus to 
conversations with donors. 

The potential for the Seattle Aquarium to raise capital 
funds from public and private sources was clearly 
demonstrated during the New Currents Capital 
Campaign, an effort which culminated in 2007 and 
raised nearly $41 million ($22.4 million from the City of 
Seattle, $17.2 million from over 2,000 private donors 
and $1.2 million from its gift shop and food partners) 
to replace the failing infrastructure of Pier 59, expand 
the Aquarium by 18,000 square feet, move the lobby 
to Alaskan Way and add new exhibit and gathering 
spaces. The successful fundraising and construction 
management effort served as the catalyst to jumpstart 
negotiations leading to the successful execution of the 
OMA in 2010 as well as increasing attendance levels 
from roughly 650,000 per year to over 800,000 per year 
since 2008.

In 2014, the Aquarium successfully raised private gifts 
to match a City contribution providing for an overall 
investment of $6 million in a successful renovation 
of the harbor seal exhibit and connecting finger pier 
located on Pier 60.

Similar local projects, including the Seattle Public 
Library and the Seattle Art Museum’s Olympic Sculpture 
Park, have demonstrated that public/private funding 
partnerships are a proven structure for financing capital 
projects with strong public benefit. 

A cost estimate will be completed in early 2016 upon 
the conclusion of the first phase of design. With this 
information available, the Seattle Aquarium and the 
City will jointly determine appropriate project phasing 
and an associated financing plan. To date, the Seattle 
Aquarium has raised nearly $750,000 in capital and 
in-kind planning support toward the effort. The City of 
Seattle has committed $34 million through a multi-year 
capital improvement plan budgeting process.
 
The Aquarium has already launched the fundraising 
planning work. Past Chairs of the Board Committee 
formed in 2014 to assist with critical elements of the 
upcoming capital campaign. The Committee is working 
with Campbell & Company to help refine the case for 
support, identify and recruit community leaders, and 
manage the campaign committee. As noted above, 
Campbell & Company has been engaged to help 
develop the four essential elements of a successful 
capital campaign: case, leadership, prospects, and the 
plan. Case development is well underway. In 2016, 
Campbell & Company will present a draft campaign 
operating plan to the Board of Directors that will 
outline in detail a recommended strategy to achieve 
fundraising success and how private support can be 
leveraged from the City’s funding commitment. 

A  M A S T E R  P L A N  F O R  E X P A N S I O N29

OW Seattle Aquarium Master Plan RES ATT A



SCHEDULE AND NEXT STEPS
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The opportunity to integrate the Aquarium expansion within 
the construction timeframe of the Overlook Walk would 
require concerted design and project coordination upon 
approval of the Master Plan in mid-summer 2015. Currently, 
the Overlook Walk is at 30% design completion, and a final 
environmental impact statement is scheduled for issuance 
in late 2015. Approval of the Master Plan would enable the 
Aquarium project to proceed to concept-level design in the 
fall of 2015 for purposes of further environmental review of a 
new building at the Overlook Walk. It is anticipated that the 
final environmental impact statement for the new Alaskan 
Way, Promenade and Overlook Walk project would then 
contain more detailed information about the Aquarium’s 
building design and uses at the Overlook Walk location. 

To achieve this integration, and future coordination with 
design, permitting and construction, the Seattle Aquarium 
has identified the following next steps following Master 
Plan approval: 

• Engage the Seattle Aquarium design and engineering 
team to advance concept-level design in the fall of 
2015.  

• Develop a full project schedule for the Aquarium 
expansion project, including a new structure within the 
Overlook Walk, renovation of Pier 59 and renovation 
and expansion of Pier 60.  

• Plan and schedule the development of a schematic 
design-level cost estimate in 2016 to further inform 
project phasing and financing.  

• Develop a project budget and spending plan that 
aligns with the anticipated private investment and 
annual contributions from the City of Seattle’s Capital 
Improvement Plan.  

• Continue to engage community stakeholders in the 
design and planning of the future Aquarium.  

• Participate in the continued evolution of the design 
and programming for future elements of the Central 
Waterfront redevelopment, including Aquarium Plaza, 
Waterfront Park and Pier 62/63.  
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William T. Einstein, Puget Sound Energy, Inc.
Philip M. Guess, K&L Gates LLP
Pam Guinn, Clear Channel Outdoor
J. Brian Hill, Pure Home Corporation
Linda K. Johnson, retired Visio
Stephanie Kornblum, Microsoft
Mark E. Kramer, F5 Networks
Katherine A. Krogslund, University of Washington,  
School of Oceanography
Erin J. Letey, Riddell Williams P.S.
Lisa C. Luther, Nordstrom
Dave Magee, Cushman & Wakefield | Commerce
Melissa Mager, Conservationist and retired attorney

Karissa A. Marker, KPMG
Greg Massey,  Seattle Mariners
Steve Moore, Contour, Inc.
Greg Owens, Washington Trust Bank
Robert W. Power, SEA CON LLC
Casey J. Schuchart, Schuchart
Gary S. Smith, Lease Crutcher Lewis
Gary T. Smith, Smith and Stark
Amy Sprangers, Seattle Seahawks 
Linda Springmann, Holland America Line, Inc. 
Eric Steinwinder, Accenture/Avanade
Alex Washburn, Columbia Pacific Advisors, LLC
Christopher Williams, Seattle Parks & Recreation
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